

**Schedule.Transition.Last Updated: 7.23.97**

<b>Item #</b>	<b>Resp. Person</b>	<b>Due Date</b>	<b>Status</b>	<b>Activity</b>	<b>Comment</b>
1	Thanh Vo	06-Jun	Closed	Upgrade LPS 001, LPS Dev3	
2	Thanh Vo	06-Jun	<b>Open</b>	Upgrade Indy 8,9,3 (same as item#38)	Received disks - prior to shipping
3	Thanh Vo	06-Jun	<b>Open</b>	Upgrade Ciprico RAIDS micro Code	2 more to go (schedule: 7/23)
4	Thanh Vo	06-Jun	Closed	Install Printer on lps002 and dev1	
5	Thanh Vo	06-Jun	Closed	Install DLT on lps002 and dev1	
6	Thanh Vo	06-Jun	Closed	Reconfigure LPS LAN Env to LanCast Hub	
7	Thanh Vo	06-Jun	Closed	Transfer COTS Licenses	
8	Thanh Vo	06-Jun	Closed	Return and install Laser Printer	Done
9	Danh Nguyen	23-Jun	Closed	Coordinate mover	Done: Requires 2 week Lead time and 2 days to transport
10	Danh Nguyen	06-Jun	Closed	Prepare Packing Slips	Done
11	Cliff B	23-Jun	Closed	Initiate P.O for Movers	Done
12	Cliff B	23-Jun	Closed	Initiate P.O for SGI Certifications	Done - schedule 7/29 8am
13	Cliff B	23-Jun	<b>Open</b>	Wrap HPDI up.	Waiting for vendor to fix bit flip
14	Cliff B	06-Jun	Closed	Add 4.3 GB Disk to String 5 (lpsdev1)	Done
15	Cliff B	23-Jun	Closed	250 MHz cpus for two LPS Strings	Done
16	Cliff B	06-Jun	Closed	Will SGI Crate the equipment thereby giving Cliff the day off?	SGI will not
17	Cliff B	23-Jun	<b>Open</b>	VSIO - Bit Flip on Capture	Waiting for vendor to fix bit flip
18	Cliff B	23-Jun	Closed	Sparing VSIO Boards (aka HPDI) Buy 8 more	Ordered 6
19	Bob S	06-Jun	Closed	Complete Trans Plan Updates	Done
20	Danh Nguyen		Closed	Generate Installation responsibilities list of LPS team members at EDC	Done
21	Danh Nguyen	17-Jul	<b>Open</b>	Verify a Complete System Build Procedure	Prior to shipping
22	Danh Nguyen	17-Jul	Closed	Draft CSR Pres. Package	
23	Ernie Staples	17-Jul	Closed	Provide CSR Pres. Inputs	
24	Bob S	15-Jul	Closed	Install Redwood Tape drives on to LPS before they ship	Closed - per conversation with B. Menrad
25	Ken A	02-Jul	Closed	Identify a CM point of contact	Mr. Barry Eberhard (605) 594-2560
26	Joy	TBD	<b>Open</b>	Resolve training funding issues	
27	Ken A	02-Jul	Closed	Identify POC for the Maintenance Support contracts	HW: Tom Sender SW: Dan Etrheim
28	Danh Nguyen	TBD	<b>Open</b>	Labels for Internal / External Cable	Any time
29	Danh Nguyen	16-Jun	Closed	LPS/Matrix Switch Cable	Done
30	Cliff B	23-Jul	Closed	RAIDs power supplies upgrade (11 of 12)	Done: July 22 '97
31	Nate D	08-Jul	Closed	PVCS to lpsdev3	Done
32	Cliff B	TBD	<b>Open</b>	VME Reset compilation problem	
33	Cliff B.	TBD	<b>Open</b>	DLT tapes for 30 archive w/labels	
34	Cliff B.	TBD	<b>Open</b>	Label for label printers	Ordered
35	Cliff B.	TBD	<b>Open</b>	build, installation, & configuration procedures for VSIO boards	
36	Nate D	TBD	Closed	Identify config. of all 3rd party COTS s/w and document to document it in	
37	Bob S.	TBD	Closed	Organize DEMO sometime around CSR	
38	Cliff B.	TBD	<b>Open</b>	Upgrade SYS Disks on three INDYs (Item # 2)	Prior to shipping
39	Bob S.		Closed	Schedule teleconference for CSR	
40	Jeff H	TBD	<b>Open</b>	Test tools (Source Code for VSIO reset)	
41	Thanh Vo	TBD	<b>Open</b>	Document NTP	