




- **Introduction** J. Henegar
- **Design Overview** R. Schweiss
T. Aslam
- **LPS Hardware Architecture** C. Brambora
- **LPS Operational Scenarios** R. Schweiss
- **SWCI Detailed Design** J. Hosler
D. Crehan
- **System Testing** J. Henegar

System Test Objective and Products
Configuration Control Activities
System Test Activities
System Test Tools

- **Acceptance Testing** EDC
- **Facilities** EDC
- **Conclusion** J. Henegar




System Test Objective





- **Verify that the LPS satisfies the LPS System and Software requirements according to the baselined documentation using requirement verification matrix**
 - **LPS Functional and Performance Specification (F&PS)**
 - **LPS Software Requirements Specification (SRS)**





Traceability

- Utilizing the Requirements and Traceability Management (RTM) tool to map each system test case to the requirement(s) it is designed to verify.
- Ties directly into the CADRE case tool being used for data flow diagrams and structure chart generation



- **LPS System Integration and Test Plan**
 - Documents the plan and requirements for the Development Verification and Validation
- **System Test Procedures**
 - Contains detailed procedures for each build test, generated 2 months before beginning of each build system test
- **Test Procedures Walkthrough**
 - Conducted 6 weeks before beginning of each build test, insures that the proposed test procedures adequately describe the operation of the system and verify the system requirements implemented for the current build.
- **System Test Readiness Review**
 - Conducted 1 month before beginning of each build test to ascertain readiness of software and system test activities
- **System Test Reports**
 - Test summary reports are generated within 2 weeks of completion of each build test



- **Maintain configured test tool library**
- **Maintain test data catalog**
- **Document each test environment (i.e., hardware elements and software versions) via a checklist audit prior to the start of a test period.**
- **Establish and maintain software and hardware baseline**
- **Provide cleanup and maintenance of the test environment after each build test**
- **Receive software turnover from the development group, promote units to the test environment, build the system executables and copy them to the test environment**
- **Prepare software delivery packages**



System Test Activities

System Test Activities

Status

Insure testability of System Requirements	Complete
Insure testability of Software Requirements	Complete
Modify Generic Telemetry Sim. for L7 formats	Complete
Develop System Integration and Test Plan	Complete
Performance Verification Plan	
Test Data Requirements	
Test Tool Identification	
Establish Test Schedule	
Develop Necessary Test Tools	In Progress
Develop System Test Procedures	For each build
Create Test Scenarios	
Generate Test Data Sets	
Verify Test Tools	
Develop detailed test schedule per build	
Conduct System Test Readiness Reviews	For each build
Integrate System Components	For each build
Execute System Tests	For each build
Generate Test Summary Reports	For each build



<u>TOOL</u>	<u>RESOURCE</u>	<u>STATUS</u>
GTSIM	GFE	L7 Formats available*
LGS Simulator	GFE	Complete
LP DAAC Simulator	SEAS	Substantial Reuse from DDF SIM
Input Data Dump	SEAS/COTS	In Progress
Image Data File Dump	SEAS/COTS	Build 2
Cal Data File Dump	SEAS/COTS	Build 2
MSCD File Dump	SEAS/COTS	Build 1
PCD File Dump	SEAS/COTS	Build 2
Browse Data File Dump	SEAS/COTS	Build 2
Browse Viewer	SEAS/COTS	Build 2
Metadata File Dump	SEAS/COTS	Build 2
Trouble Data File Dump	SEAS	Build 1
Database Table Dumps	SEAS	Build 1
Shared Memory Dump	SEAS	In Progress

* See Issue



- **Simulation of valid Attitude and Ephemeris Data for WRS
Scene identification algorithm verification**
 - **Working with L7 Project personnel to develop capability
to transform L5 PCD data into L7 formats**